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Project Description

The current child support enforcement document generation subsystem is no longer technically supported. DCF
purchased commercial off the shelf software from the State software contract including Smart Communications
(formerly Thunderhead Now) for document generation, IBM Business Process Manager for business process
management and FileNet P8 Content Manager for document storage.

DCF signed a fixed price contract with Deloitte Consulting, LLP who was identified through an RFP process. Deloitte
was to be responsible for integration, implementation and training for the new document generation subsystem. Deloitte
was unable to complete the Requirements Deliverable after multiple submissions and the Department took over
management of the Project in April 2015. The Department implemented the following risk mitigation strategy:

e The project was re-planned into smaller manageable sub-projects.

o Deloitte staff started working at DCF's direction.

o DCF and Deloitte staff worked collaboratively as one team to complete work.

e The $9,749,073 original Estimated Project Cost was the total contract amount Deloitte will be paid for their

work on this project.

In April 2016 DCF and Deloitte mutually agreed to end the Deloitte contract for services as of 9/30/16. Transition of
the remaining effort and support to DCF is complete and project task resourcing continues.

The project is split into two steps. Step 1 System Architecture includes creating development, system test, user test,
education (training) and production environments. Step 2 KIDS Integration and System Development includes
integration with the KIDS System, creation of document templates, implementation and training.

Step 2 KIDS Integration and System Development will be completed with two Groups. Group 1 includes
implementation and pilot of 65 documents including the supporting architecture, all product integration, security, user
interface and distributed printing. Group 2 includes implementation and pilot of the remaining 235 documents and
automated batch document generation. Statewide implementation will be rolled out following implementation of Group
2.

Project Funding —
GPR $7,454,160 FED $14,469,840
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Schedule Status
The project continued on schedule in FY18 Q1.

e Group 1 deployment to Production and Education environments started in FY18 Q1 and will be
completed in FY18 Q2.

e Group 1 document pilot will start in FY18 Q2.

o  Work will begin in FY18 Q2 to update Group 2 documents to reflect recent changes to federal
regulations.

e Asnoted in the previous status report, several key dates will be later than originally planned due to
budgetary constraints. New requirements have also been added increasing the scope. The impact
has been assessed, a new schedule has been proposed, and the project steering committee will be
reviewing for approval. Once approved, the Planned Implementation Date above will be updated.
This is expected to be available in the FY18 Q2 status report.

Budget Status X OO
The project budget has been updated to reflect project costs for FY17-FY19 based on DCF taking over
all project responsibilities from Deloitte Consulting.
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Summarize Any Completed Major Tasks or Project Phases:

Step 1 System Architecture
e The Education and Production environment builds were validated in FY18 Q1.

Step 2 KIDS Integration and System Development

o DocGen Group 1 Load Testing was completed in FY18 Q1.

e Group 1 User Acceptance Test (UAT) was completed in FY18 Q1.

e Automated code migration processes were implemented for Smart Communications and IBM Business Process
Manager (BPM).

e Group 2 Development of document templates was completed in FY18 Q1 with the exception of several documents
that require changes due to recent changes to federal regulations and one document that cannot be completed until
Group 1 is migrated to Production to avoid code contention.

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope:

For each change, describe what the change involved, when it was approved, and the reasons behind the approved change.

As noted in the previous status report, several key dates will be later than originally planned due to budgetary
constraints. New requirements have also been added increasing the scope. The impact has been assessed, a new
schedule has been proposed, and the project steering committee will be reviewing for approval. Once approved, the
Planned Implementation Date above will be updated. This is expected to be available in the FY18 Q2 status report.

Additional Comments or Issues (optional):

If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or
risks that could affect the project), please provide them here.




Project Status Category Guidelines

Schedule Status

Green — Indicates that the project or phase is on track for the targeted implementation date.

Yellow — Indicates that the project or phase may be falling behind and analysis needs to be done to determine if

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that
date.

Red - Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken
to still achieve the targeted implementation date or that date must be changed.

Budget Status

Green — Currently on target with project budget.
Yellow — Project is over budget by 10 to 25%.
Red — Project is over budget by 25% or more.




